CALIFORNIA

TITLE: Native American Monitoring DATE: 02/20/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR:  Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials.

The Contractor shall perform Native American Monitoring for Construction Packages 1A and 1B.
The Contractor shall perform all work in accordance with the Contract and Archaeological Treatment Plan,

Payment for the described services under this Chage Order shall not include the areas depicted in Attachment A as follows:
- Fresno River from Station S9825+00 — Station S9838+00

- Cottonwood Creek from Station $9999+00 — Station S10006+00

- San Joaquin River from Station S10408+00 — Station S10434+00

- Klein's Truck Stop from Station S10484+00 — Station S10496-+00

This work shall be done as Time and Materials in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $250,000.00.

In accordance with Section 17.9.2.2. "Daily Reports," of the General Provisions, daily reports for these services shall be submitted
to the Authority's Environmental Oversight Manager for review and approval within five (5) calendar days after the work has
occurred. Daily reports submitted after five (5) calendar days will be ineligible for payment.

Daily Reports for these services and Archaeological Monitoring services (Reference Change Order Number 0026) shall be submitted
at the same time for review and approval by the Authority's Oversight Environmental Manager. The Contractor's Daily Reports will
be review by the Authority's Oversight Environmental Manager within five (5) calendar days after being received the Contractor.

There will be no adjustment of time as this work does not affect the controlling operation.

Payment Unit gime

PCO Description Quantity Units ; Net Amount Adj.
Item Price (Days)

0018/002% 00001 Native American Monitoring Services 1.0 T&M  $250,000.00 $250,000.00 0
Total:  $250,000.00 0

ATTACHMENTS: Attachment A
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00025
TITLE: Native American Monitoring DATE: 02/20/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Accgptsqce by

Date
Jim Laing - Project Manager/Director
s 2/25/15

lgh-Speed Rail Authority

Subm1 ed

ature Date
John C. Lee - D-B Oversight Manager
LOZ-2X (5

gémmended by
gnature , Date
‘#};% W Hugo Mejia - Design & Construction Manager L§ / -
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Signature Date
/<, Q}\/»—-—""”_‘ Ofelia P. Alcantara, P.E. - Director of Design & 2 ) 5
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